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ESTIMATE RUN 08/08/2017

ESTIMATE SUMMARY 13:05:30

CONTID: C21305R        ESTIMATE NO: 0003 PROG 2005

PCN: 21305R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 REPAIRS AT LCR 17 PERCENT TIME:

PROJECT NO: STA2873-183                   

US 287 REPAIRS AT LCR 17

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,043,701.91 PARTICIPATING $ $ 180,518.94

AWARD PROJECT AMT: 787,779.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.59%

4,301.00

180,518.94

180,518.94

180,518.94

$

$

$

$

1,039,400.91

0.00

1,039,400.91

0.00

1,039,400.91

-11,816.69

0.00

1,027,584.22

0.00

AMOUNT DUE 1,027,584.22 180,518.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 180,518.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

45.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/24/2017

04/24/2017

07/24/2017

07/24/2017

07/24/2017

03/09/2017

03/17/2017

03/30/2017

04/24/2017
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PCN: 21305R-BID   ESTIMATE RUN 08/08/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

42.000

202-00090  
 

189.0042.000

189.00

42.000

EACH

4.50000

0010 Removal of Concrete Pavement (Planing) 3,934.000

0.000

202-00215  
 

41,307.003,934.000

0.00

3,934.000

SY  

10.50000

0015 *Removal of Asphalt Mat (Planing) 21,978.000

0.000

202-00240  
 

147,252.6021,978.000

0.00

21,978.000

SY  

6.70000

0020 *Removal of Pavement Marking 0.000

6,541.000

202-00250  
 

8,503.306,541.000

8,503.30

6,541.000

SF  

1.30000

0025 *Removal of Ground Sign 0.000

4.000

202-00810  
 

580.004.000

580.00

4.000

EACH

145.00000

0030 *Clean Drain Pipe (Special) 10.000

0.000

202-06530  
 

33,800.0010.000

0.00

10.000

EACH

3,380.00000

0035 Blading 0.000

2.000

203-01500  
 

370.002.000

370.00

2.000

HOUR

185.00000

0040 *Erosion Log Type 1 (12 Inch) 398.000

0.000

208-00002  
 

995.00398.000

0.00

398.000

LF  

2.50000

0045 *Erosion Control Management 3.000

4.000

208-00207  
 

3,080.007.000

1,760.00

7.000

DAY 

440.00000

0050 *Adjust Structure 0.000

18.000

210-04000  
 

43,200.0018.000

43,200.00

18.000

EACH

2,400.00000

0055 *Seeding (Native) 0.000

0.100

212-00006  
 

560.000.100

560.00

0.100

ACRE

5,600.00000
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PCN: 21305R-BID   ESTIMATE RUN 08/08/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Spray-on Mulch Blanket 0.000

0.100

213-00012  
 

2,000.000.100

2,000.00

0.100

ACRE

20,000.00000

0065 Aggregate Base Course (Class 6) (Special) 0.000

338.130

304-06009  
 

18,259.02338.130

18,259.02

338.130

TON 

54.00000

0070 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 5,076.570

0.000

403-34741  
 

431,508.455,076.570

0.00

5,076.570

TON 

85.00000

0075 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

36.00000

0080 *Delineator (Drivable Concrete Installation) (Type I) 0.000

23.000

612-00101  
 

3,220.0023.000

3,220.00

23.000

EACH

140.00000

0085 *Delineator (Drivable Concrete Installation) (Type II) 0.000

22.000

612-00102  
 

3,190.0022.000

3,190.00

22.000

EACH

145.00000

0090 *Delineator (Drivable Concrete Installation) (Type III) 0.000

15.000

612-00103  
 

2,250.0015.000

2,250.00

15.000

EACH

150.00000

0095 *Construction Surveying 0.850

0.150

625-00000  
 

55,000.001.000

8,250.00

1.000

L S 

55,000.00000

0100 *Mobilization 0.729

0.271

626-00000  
 

95,000.001.000

25,745.00

1.000

L S 

95,000.00000

0105 *Public Information Services (Tier IV) 0.500

0.500

626-01104  
 

3,000.001.000

1,500.00

1.000

L S 

3,000.00000

0110 *Modified Epoxy Pavement Marking 0.000

71.000

627-00008  
 

8,520.0071.000

8,520.00

77.000

GAL 

120.00000
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PCN: 21305R-BID   ESTIMATE RUN 08/08/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pavement Marking Paint (High Build) 311.000

-3.000

627-00013  
 

11,396.00308.000

-111.00

311.000

GAL 

37.00000

0120 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

248.000

627-30405  
 

4,588.00248.000

4,588.00

248.000

SF  

18.50000

0125 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

26.00000

0130 *Traffic Control Inspection 17.000

13.000

630-00007  
 

5,100.0030.000

2,210.00

31.000

DAY 

170.00000

0135 *Traffic Control Management 19.000

19.000

630-00012  
 

41,800.0038.000

20,900.00

40.000

DAY 

1,100.00000

0140 *Flashing Beacon (Solar) 2.700

0.300

630-80002  
 

1,350.003.000

135.00

3.000

EACH

450.00000

0145 *Construction Traffic Sign (Panel Size A) 4.500

0.500

630-80341  
 

250.005.000

25.00

5.000

EACH

50.00000

0150 *Construction Traffic Sign (Panel Size B) 41.400

4.600

630-80342  
 

4,140.0046.000

414.00

46.000

EACH

90.00000

0155 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

13,200.004.000

1,320.00

4.000

EACH

3,300.00000

0160 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

1,800.002.000

180.00

2.000

EACH

900.00000

0165 *Drum Channelizing Device 15.300

44.700

630-80360  
 

1,920.0060.000

1,430.40

60.000

EACH

32.00000
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PCN: 21305R-BID   ESTIMATE RUN 08/08/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

63.00000

0175 *Traffic Cone 223.200

24.800

630-80380  
 

1,612.00248.000

161.20

248.000

EACH

6.50000

0180 *Mobile Attenuator 19.000

19.000

630-85041  
 

20,900.0038.000

10,450.00

40.000

DAY 

550.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Asphalt Pavement Incentive 0.000

9,902.500

700-70012  
 

9,902.509,902.500

9,902.50

9,902.500

F A 

1.00000

0200 F/A Fuel Cost Adjustment 89.260

0.000

700-70016  
 

89.2689.260

0.00

89.260

F A 

1.00000

0205 F/A Roadway Smoothness Incentive 0.000

1,191.520

700-70018  
 

1,191.521,191.520

1,191.52

1,191.520

F A 

1.00000

0210 F/A Asphalt Cement Cost Adjustment -848.740

0.000

700-70019  
 

-848.74-848.740

0.00

-848.740

F A 

1.00000

0215 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21305R-BID   ESTIMATE RUN 08/08/2017

PROJECT: STA2873-183                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 Added Item (Dollar)/ Price Reduction - Over Weight 
Trucks

-100.000

-224.000

900-00006  
 

-324.00-324.000

-224.00

-324.000

DOL 

1.00000

0245 Added Item (Dollar)/ Price Reduction-Work Time 
Violation

0.000

-150.000

900-00006  
 

-150.00-150.000

-150.00

-150.000

DOL 

1.00000

CAT 1,019,700.91180,518.941,024,001.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,500.001.000

0.00

1.000

EACH

18,500.00000

0235 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

CAT 19,700.000.0019,700.00CURRENT AMT0400 $ $ $

$ 1,039,400.91180,518.94$1,043,701.91$CURRENT AMTPROJECT TOTAL


